S O l_ U T | A Solutia Inc.

. o 575 Maryville Centre Drive

e’ Applied Chemistry, Creative Solutions St. Louis, Missouri 63141
P.O. Box 66760

February 8. 2002 St. Louis, Missouri 63166-6760
(Via certified or express mail) Tel 314-674-1000

Kevin Turner-Environmental Scientist, OSC Thomas Martin

U. S. Environmental Protection Agency Associate Regional Counsel

c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
e #9 - February 2002 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the February 2002 Monthly Report for the Sauget Sites Area I May 31, 2000
Unilateral Administrative Order (“UAQO”) sediment removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph

3.4. Reporting.

Sincerely,

- - e
%7 >

D. M. Ligh
Manager, Remedial Projects
Solutia Inc.

cc:
Michael Ribordy — USEPA Region 5 Mike Henry - IDNR

Sauget File - Solutia Kevin de la Bruere - USF&G
S. Bron - IEPA Mayor P. Sauget - Sauget, IL

Mayor D. Reed - Cahokia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report

Date of Report: February 8, 2002
Period Covered: January 1, 2001 - January 31, 2001
Next Report Period: February 1, 2002 — February 28, 2002

Background

A Unilateral Administrative Order (“UAO”) was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan (“TCRAWP”) was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December, 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the
sediments while the containment cell is being constructed was completed and started up
in February, 2001. Operation of these facilities will continue until all sediments are
placed into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. (“LMS”). Placement of fill for the Containment Cell berms began April
23, 2001. A March 30, 2001 revised draft containment cell design was approved by the
Agencies in a May 10, 2001 letter. Construction was completed on the Containment Cell
on September 13, 2001. A draft Containment Cell Certification Report was submitted for
Agencies’ review and approval upon construction completion. The Containment Cell
was approved on September 24, 2001 by USEPA and IEPA for receipt of sediment.
Placement of sediments into the cell began September 26, 2001.

An Amendment to the UAO was received October 29, 2001. The Amendment modified
the project scope of the UAO - adding Creek Sector F sediments removal and placement
into the Containment Cell. On August 20, 2001, Solutia requested a change in the Post
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Removal Confirmation Sampling and analytical protocols. In a November 30, 2001
communication, the Agency responded with revised sampling and analytical protocols.

Agency Actions / Communications

e Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies
August 3, 2001 - remained under review.

e The Operations and Maintenance Report - submitted for Agencies’ review and
approval August 28, 2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Work Performed during the reporting period

Continued sediment dewatering activities. Maintained dewatering pumps.
Completed clearing and grubbing in Segment F.

Completed an additional 70% of the sediment excavation from Segment F.
Continued post excavation sampling in CS-F as excavation progressed.
Began receiving and compiling post sediment excavation sample results.
Completed winterization of stormwater treatment system.

Processed approximately 200,000 gallons of stormwater through the onsite
treatment system

e Sampled sediments being placed in the containment cell as required by the
approved Work Plan.

Data Submittal

No data is submitted with this report.

Work scheduled for next reporting period

Complete dewatering and excavation of the sediments from Segment F.
Complete post sediment removal sampling of the creek.

Stabilize and grade sediment in the containment cell.

Decontaminate and demobilize heavy equipment.

Install of 6 mil scrim reinforced temporary cover on containment cell.
Decontaminate and demobilize stormwater treatment system.

Install and begin operation of a 50gpm stormwater treatment system.
Remove dewatering system (pumps and HDPE piping).

Remove orange safety fence from around creek segments.
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PROJECT COMPLETION

Mobilization

Berm Construction

Liner Installation

Sediment Removal Preparation

Sediment Excavation (Site M)

Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)

Cover Installation

Demobilization

Final Report Preparation

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None

100 %
100 %
100 %
100 %
100 %
100 %
85 %
0%
0 %
0%
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable Description Due Date
Issuance Date Date UAO signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00

Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submitta EE—

EPA Approval of TCRA W/P May 10, 2001

Monthly Reports Begin 30 calendar days after approval of | June 10, 2001
TCRA W/P until completion

Final Report 60 Calendar days after completion of
sediments and soils removal

Mitigation Plan 60 Calendar days after completion of
sediments and soils removal
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